2027 Designation Timeline for New and Renewing Special Service Areas (SSAs)

City of Chicago, Department of Planning and Development www.cityofchicago.org/DPD

Due Date	Action
9/2/2025	DPD releases 2027 application documents
11/3/2025	Applicant submits Feasibility Assessment with exhibits to DPD
November	DPD reviews feasibility studies and meets with new applicants
12/1/2025	DPD notifies applicants of approval or denial to proceed
12/15/2025	Applicant issues RFP for consultant
1/6/2026	Applicant forms SSA Advisory Committee and provides list of Committee members to DPD
1/16/2026	Consultants submit proposals to Applicant
Ву	SSA Advisory Committee meets to select Consultant
1/23/2026	
2/3/2026	Applicant notifies DPD of consultant selected and schedules "kick-off" meeting for DPD
	and consultant to present SSA overview and process to the Committee.
February	Consultant begins meeting with SSA Advisory Committee to collectively formulate a plan
	to collect data for required application documents to be submitted to DPD by 6/12/2026
March-April	Applicant conducts 2 community meetings to present proposed scope of services and
	budget to SSA stakeholders and begins collecting support signatures from taxpayers of
	record of at least 20% of the PINs within the proposed SSA boundaries as required by DPD
6/12/2026	SSA Application Package Due. Provide an electronic copy (thumb drive) of the SSA
	application documents, organized so that each section of the application is saved in
	folders and PDF files. The application must include support signatures from taxpayers of
	record of at least 10% of the proposed PINs. DPD will not review applications if this
	initial signature requirement is not attained.
June, July	DPD reviews application and may require the applicant to make corrections or provide
	additional information
8/3/2026	Applicant must submit remainder of support signatures from taxpayers of record of at
	least 20% of the proposed PINs. DPD will not proceed if this requirement is not attained.
August	DPD approves application and prepares a public hearing ordinance package
October	Public hearing conducted at City Hall. Applicant must attend and arrange testimony from
	five SSA stakeholders.
November	Final SSA establishment/extension ordinance introduced to City Council
December	Once SSA ordinance is approved by City Council, it is filed with Cook County Clerk before
	deadline on the last Tuesday in December.
1/1/2027	Service Provider may begin services if up-front funding has been arranged
January	SSA Commission meets to discuss and approve bylaws
March	SSA taxes collected and distributed to service providers of existing SSAs
August	SSA taxes collected and distributed to service providers of new SSAs